CERES Subsystem Delivery Schedule - March 2003
(Next CERES Science Team Meeting - May 6-8, 2003)

(AquaLaunch - May 4, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Délivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
GGEO March 14 March 28 April 4 Support GGEO ValR8 processing.
Inversion April 4 April 18 April 25 Updated version of PGE CER4.5-6.1P1. This
will include the latest ADM code and surface
algorithms for TRMM.
Synoptic SARB April 4 April 18 April 25 Support TRMM Betal, TerraBetal, and possibly
AquaBetal SYNI processing.
TISA Averaging May 2 May 16 May 23 Support TRMM Betal SYN, AVG, and ZAVG
processing.
Clouds June Support Terra SSF processing.
I nstantaneous Late June Support Aqua Betal and Terra Betad CRS pro-
SARB cessing.
Inversion August 1 August 15 August 22 New Terra ADM algorithms and coefficients.
Synoptic SARB Late August Support TRMM Edition2C SY NI processing.
Clouds ?7? Support TRMM VIRS-only processing from

August 2001 through August 2002.
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